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INTRODUCTION AND BACKGROUND

The purpose of this annual report is to provide an accounting of 2004 Green River
Flood Control Zone District’s (District) revenue, expenditures and work program ac-
complishments. An annual reporting of District’s activities is required per Section 4.3.3
of the Interlocal Agreement for the Administration of the Green River Flood Control
Zone District enacted November 15, 2002 by King County and the Green River Valley
cities of Auburn, Kent, Renton and Tukwila for a ten-year duration. This report also
provides a summary of the annual maintenance and repair activities performed on the
District’s flood protection facilities in 2004.

The primary goals and objectives of the District’s Interlocal Agreement are for the:

1. interagency coordination and cooperation among the parties on flood hazard reduc-
tion planning, programs and projects within the District;

2. integration of policy and technical advisory input to the Green River Flood Control
Zone District through the Executive and Technical Committees;

3. development and implementation of contemporary standards and procedures for
operating, maintaining and repairing river flood protection facilities and pump sta-
tions within the District to maximize public health and safety; consistent with the
requirements of the federal Endangered Species Act and other applicable federal,
state and local laws and regulations; and

4. efficient and effective implementation of flood hazard reduction measures and pro-
grams in the Green River Flood Control Zone District.

In 1978, King County and the Green River Valley cities signed an interlocal agree-
ment to form the Green River Basin Program, which supported a more comprehensive
and programmatic interjurisdictional flood control and drainage program for the lower
Green River Basin. In 1985 and 1992, the Green River Basin Program interlocal agree-
ment was extended with concurrence from King County and the cities of Auburn, Kent,
Renton and Tukwila to further support each jurisdiction’s shared interest for coordinat-
ing flood hazard planning and implementation. In 2002, the interlocal agreement was
renewed for a ten-year period and built on the principles embodied in the 1978, 1985
and 1992 interlocal agreements.

Prior to 1990, the Green River Basin Program was funded by a cost-share arrangement
between King County and the Green River cities. Since the activation of the District in
1990, activities are funded by an ad valorem tax levy on all taxable properties within its
boundaries.

2 Green River Flood Control Zone District » 2004 Annual Report



GREEN RIVER FLOOD CONTROL ZONE DISTRICT

The Green River Flood Control Zone District was formed in 1960 by Resolution 31192
of the King County Board of Commissioners with concurrence from the affected lower
Green River valley cities. The District was activated in December 1990 and initiated
collection of taxes in 1991. The purpose of the District is to provide a funding base for
operation and maintenance of levees, revetments and pump stations on the Green River
within the District’s boundaries, and to fund administration of the Green River Flood
Control Zone District’s work program.

The District encompasses areas within seven cities, portions of unincorporated King
County, five Metropolitan King County Council Districts, four State legislative dis-
tricts, and three Congressional districts. It approximates the drainage basin of the lower
Green River Valley, contains 44,000 acres among some 45,000 parcels, and had a total
assessed valuation in 2004 of $18.8 billion. A map of the District is shown on page 5 of
this report.

In accordance with state law regarding special purpose districts, the Green River Flood
Control Zone District is a quasi-municipal corporation legally separate from King
County and an independent taxing authority of the State of Washington authorized by
Chapter 86.15 of the Revised Code of Washington. However, the District’s Board of
Supervisors, by Washington State statute, is composed of the King County Council,
who are explicitly responsible for the governance of the District.

Flood Summary for Water Years 2003-2004 (10/01/03 through 08/01/05)

Since the beginning of the 2004 Water Year on October 1, 2003 the Green River has not
been subject to any significant flood events, largely due to the lack of precipitation and
rain-on-snow events which are characteristically the cause of major flood events. This
drier trend has continued in recent years. Flood events are also held in check because
flows on the lower Green River are a direct function of the U.S. Army Corps of Engi-
neers’ (USACE) operations of the Howard Hanson dam and reservoir. The majority of
flow in the Green River is contributed from the upper watershed as a controlled release
from the reservoir.

During a normal flood season, the Green River will experience an average of two to
three minor flood events per season, with more significant Phase III flood event on
average occurring once every two to three years. Between October 2003 and August
2005, flood events on the Green River have been relatively typical.

As indicated in the mean hourly flow graph on the following page, since the beginning
of the 2004 water year as measured at the Auburn gauge the Green River exceeded the
Phase I flood thresholds of 5,000 cubic feet per second (CES) five times and of these
five events, two exceeded Phase II flood thresholds of 7,000 CFS. The first of two
Phase II events on the Green River occurred during a period between January 29-Feb-
ruary 3, 2004 when the Auburn gauge measured flows between 3,370 and 7,740 CFS
with the maximum flow occurring on January 30. The second Phase II event occurred
during a period between January 18—February 3, 2005 when the Auburn gauge mea-
sured flows between 3,090 and 8,420 with the maximum flow occurring on January 19.
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MEAN HOURLY STREAMFLOW RATES FOR WATER YEARS

2004-2005

Howard Hansen Dam and Auburn Gages
October 1,2003 - July 31,2005

13000
Phase IV — 12,000 CFS
12000 EE-E —— . - - - S S S e e e e .
11000
10000
Phase III - 9,000 CFS
R R L L T T
8000
Phase II — 7,000 CFS

7000 - . -
6000
5000
4000

3000

Provisional Mean Daily Streamflow (in CFS)

2000

1000

(= o o o o (=
S 8 § §8 &8 § € 5 £ € ¢ @ 9§ &8 § & 4 5 & 5§ £ g ¢
- < o S o = = < S S [ kel - < o 3 o = = < S S ]
S s s @ S S @ S S o s S 9 s S 09 S S
e 8 8 ® 8 8 & g B ® 8 8 & 8 8 a & & o g a 9 §

o
o
-
o

= Green River Near Auburn (USGS #12113000): At river mile 32.0, 1.8 miles down-
stream from Big Soos Creek. Drainage area is approximately 399 square miles.

- Green River Below Howard Hanson Dam (USGS #12105900): Located 0.7 miles
downstream from Howard Hanson Dam with a contributing drainage area of approxi-
mately 221 square miles. Flows at this site as a result are regulated by the operations of
Howard Hanson Dam.

- Historical Mean of Daily Mean Value Near Auburn: This is the historical mean of

daily mean value at the Green River Near Auburn gage based on 68 years of records since
August 1936.

Streamflow: Also referred to as discharge, streamflow is the volume of water flowing
past a given point in the stream in a given period of time. Streamflow is reported as cubic
feet per second.
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2004 ACCOMPLISHMENTS

Green River Flood Control Zone District work program and project accomplishments
in 2004 included the following activities:

« Constructed the Fenster Revetment Repair project to structurally stabilize 280 linear
feet of the 1,900 foot long revetment which was damaged by erosive floodwaters and
removal of a culvert that posed a fish passage barrier during low and moderate river
stages. Blocked juvenile salmonid access to Pautzke Slough, which now provides
abundant salmonid flood refuge and over-wintering habitat. The project goals are to
protect adjacent public and private infrastructure from flooding and continued dam-
age to the revetment, and to improve mainstem and off-channel habitats for salmon
recovery. The Fenster Revetment Repair project, located on the left bank of the Green
River at river mile 32.0, is one of seven proposed levee and revetment projects identi-
fied in the Lower Green River Biological Assessment. The total cost of this project
was $196,023.

Completed annual Green River Flood Control Zone District flood protection facility
maintenance assessments. Included periodic inspections of the Section 205 Tukwila
and Horseshoe Bend projects of the U.S. Army Corps of Engineers’ Section 205 Pro-
gram for preparation of the Annual Reports that are required by the Corps.

Conducted vegetation management at the Tukwila and Horseshoe Bend Section 205
flood protection facility sites to maintain their eligibility for the U.S. Army Corps of
Engineers’ PL84-99 emergency repair cost sharing program.

Provided ongoing daily operations and maintenance at the Black River (P-1), Tukwila
(P-17) and Segale Pump Stations. Tracked results of smolt counter at the Black River
Pump Station in cooperation with the cities of Kent and Renton, and the Muckleshoot
Indian Tribe.

Continued the implementation of the monitoring and assessment program for com-
pleted and proposed major maintenance projects as required by local, State and Feder-
al permits. The monitoring program provides essential baseline and post-construction
data for project performance analysis and fish habitat utilization at project sites.

Responded to inquiries and provided technical support to the Green River cities on
development proposals for consistency with the Pump Operations Procedures Plan.

« Developed, monitored, and tracked the budget and work program for the Green River
Flood Control Zone District including the final accounting for the 3™ Avenue South
Pump Station Outfall project completed in 2003 for the City of Kent.

« Coordinated and staffed the Green River Flood Control Zone District’s Technical
Committee and Executive Committee meetings including the preparation of the 2003
Annual Report. Included the development of Executive Committee Operating Rules
and Procedures, and Land Acquisition Policy Guidelines.

« Provided technical assistance to WRIA 9 committees on salmon conservation plan-
ning efforts and projects, and provided representation on Green River floodplain
management issues in these processes. Includes continued participation and coordina-
tion of project development and design with the U.S. Army Corps of Engineers’ on
the Green-Duwamish Ecosystem Restoration Project to the extent that such projects
involve or affect any of the Green River Flood Control Zone District’s flood protec-
tion facilities.
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» Staffed flood patrols in the lower Green River basin consistent with King County’s
flood warning procedures, and completed river facility damage assessments as needed
during and after flood events. Includes the enhanced coordination with the Green
River cities and the U.S. Army Corps of Engineers on Howard Hanson Dam opera-
tions; organization of the annual Interagency Flood Preparedness meeting for the
Green River; and implementation of the Flood Response Manual and Post-Flood
Recovery Plan.
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2004 BUDGET

AUTHORIZED 2004 BUDGET

The 2004 Green River Flood Control Zone District budget was approved in Resolution
No. GR 31, adopted unanimously by the King County Council on November 24, 2003.
Consistent with Chapter 86.15.050 RCW, the King County Council serves as the Board
of Supervisors for the Green River Flood Control Zone District.

The District’s authorized budget was based on the Executive Committee’s majority
recommendation adopted at their September 29, 2003 meeting based on anticipated
revenues consisting of $878,618 in estimated District property tax levy collections;
$140,000 in projected federal and state assistance and grants; and $73,369 from interest
income and the District’s anticipated undesignated fund balance for a total anticipated
revenue of $1,091,987.

The District’s total spending authority in 2004 was $1,091,987 including a $50,300 set
aside for the contribution to the District’s designated fund balance. Consistent with the
requirements of RCW 86.15.140, the District’s budget was structured into the following
categories:

2004 Budget By Program Category

District Administration and Management $352,762
District Maintenance:

* Major River Facility Repair Projects $369,713

* Pump Station Operation, Maintenance & Capital Improvements | $201,848

* Annual Routine Maintenance & Repair Projects $89,716

* Project Performance Monitoring & Assessments $27,648
Total District Maintenance $688,925
Contribution to Designated Fund Balance:

¢ Local Flood Match Funds $11,000

* Pump Station Equipment Repair/Replacement $39,300
Total Designated Fund Balance $50,300
2004 Approved Budget: $1,091,987

Ad Valorem Tax Levy

The District is primarily funded by an ad valorem tax levy on all taxable properties
within its boundaries. The District certified levy rate by the King County Assessor in
2004 was 0.04669 cents per $1,000 of assessed valuation. Therefore, for example, the
owner of a King County-median priced $303,500 home in the District paid approxi-
mately $14.17 to the District levy, a decrease in the levy rate for the fifth consecutive
year since 2000. The District’s levy rate will continue to decrease on an annual basis as
a result of the 1% maximum increase limitations established under Initiative 747 while
the assessed valuation of properties in the District appreciate in value at a rate greater
than 1%. New construction and increases in utility values also affect the District’s
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overall levy rate and provide a source of addition revenue beyond the 1% in existing
assessed property valuations. The increase in the 2004 levy was held to the limitations
of the maximum 1% increase established under Initiative 747 and within the Implicit
Price Deflator (IPD) levels as established by Referendum 47, which for 2004 the IPD
was 1.84%.

The District’s 2004 net property tax levy collections totaled $870,471. The difference
between the projected tax levy collections of $878,618 and the actual net property tax
levy collections is due to several factors that affect general property tax collections
(e.g., of delinquent payments from previous years, new construction, and tax refunds).

Tax Levy Collection by Jurisdiction

Based on the King County Assessor’s 2004 Annual Report, the total assessed

valuation of properties in the District equals $18,783,764,800. This is com-

prised of $15,747,079,606 of assessed valuation within the incorporated cities and
$3,036,685,194 of assessed valuation within unincorporated King County. Based on the
District’s 2004 net property tax levy collections of $870,471 the approximate tax levy
collected in each jurisdiction is as follows:

City of Auburn

Total Assessed Valuation =
$2,867,981,932

2004 Tax Levy = $132,905
City of Des Moines

Total Assessed Valuation =
$18,512,785

2004 Tax Levy = $858
City of Federal Way

Total Assessed Valuation =
$225,656,409

2004 Tax Levy = $10,457
City of Kent

Total Assessed Valuation =
$5,869,007,251

2004 Tax Levy = $271,975

City of Renton

Total Assessed Valuation =
$2,437,725,019

2004 Tax Levy = $112,966
City of SeaTac

Total Assessed Valuation =
$1,538, 658,961

2004 Tax Levy = $71,303
City of Tukwila

Total Assessed Valuation =
$2,789,537,248

2004 Tax Levy = $129,270

Unincorporated King County

Total Assessed Valuation =
$3,036,685,194

2004 Tax Levy = $140,723

For a full accounting and description of the District’s actual expenditures, revenues,
and year-end 2004 fund balance total, see the 2004 Year-End Revenue and Expenditure
Report and the 2004 Year-End Fund Balance sections of this report.
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2004 MAJOR MAINTENANCE PROJECTS
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Fenster Revetment Repair

River Mile: 32.0, Left Bank

City of Auburn and Uninc. King County
Cost: $ 196,023

The Fenster Revetment Repair project is located approximately one
river mile downstream from Auburn Narrows Park, on the left bank
of the Green River near River Mile 32.0, in both the City of Auburn
and unincorporated King County. The project was designed and
constructed by King County between mid-August and early Octo-
ber of 2004, following local, state and federal permit approvals. The
total construction cost was $196,023.

The project included removal of a hung and partially crushed
culvert that for several decades had blocked fish passage and water
flow between the Green River and Pautzke Slough during low and
moderate flow conditions; removal of a 280 linear foot segment of
the Fenster Revetment; and replacement of the existing revetment
fill with a complex matrix of buried anchor rocks, large woody
debris, soils and native riparian vegetation.

The project goals were to:
1. stabilize the eroding revetment;

2. rectify a fish passage barrier near the upstream end of the
Fenster Revetment;

3. reconnect the mainstem Green River to Pautzke Slough, which
provides salmonid flood refuge and over-wintering habitat; and

4. increase escape cover and hydraulic complexity along the left
bank of the Green River at this location by installing habitat
logs and native riparian vegetation.

Following placement of temporary erosion and sediment control
measures and creation of a construction ramp for heavy equipment
access, a temporary floating log boom of native coniferous logs
with intact rootwads was placed in the river along the full length
of the repair site. The logs were supplemented with brushy wil-
low boughs, which, together with the logs, reduce near-bank water
velocities, thereby reducing construction-caused turbidity during
in-water construction.

The floating log boom was secured by chaining and shackling the
logs to large quarry stones with pre-drilled holes, to accommodate
the chains. Non-galvanized marine chain was used to avoid any po-
tential impacts of the chain on water chemistry. The log boom was
initially placed as an instream flow deflector for turbidity control
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during instream construction. Then the logs were pulled in along the
bankline, and secured by repositioning the quarry stones in holes
excavated at the toe of the bank, and then installing the logs perma-
nently along the bankline to enhance instream habitat. The remain-
ing voids in the excavated anchor rock holes were then filled with
gravel that simulated the range of particle sizes present in nearby
gravel bars.

Following construction of the buried toe buttress and placement of
the large woody debris as described above, a segment of the facility
containing the damaged culvert was removed, and the bulk of the re-
maining revetment fill was excavated to restore the historic mouth of
Pautzke Slough. A log-reinforced bed was constructed to recreate the
historic slough mouth, using buried four to six foot diameter quarry
stones to anchor the logs in place. This anchoring scheme was ne-
cessitated by the fact that the river channel forms a 90 degree bend
at mouth of the slough, exposing it to very strong hydraulic forces
during floods. Live willow stakes were planted on the bed at mouth
of the slough, and additional layers of willow cuttings, supplement-
ed with containerized native shrubs and trees, were placed in soil
lifts along the banks of the newly formed swale draining the slough.
The planting layers in this portion of the site were also alternated
with lifts of biodegradable coir geotextile-wrapped fill for erosion
protection.

Following toe stabilization, the construction bench was rebuilt to
incorporate two layers of live willow cuttings, supplemented with
containerized native tress and shrubs. The planting layers were alter-
nated with lifts of selected fill materials, each of which was wrapped
with biodegradable coir (coconut fiber) geotextile fabric for erosion
protection. Finally, two feet of planting soils were placed along the
full length of the bench to facilitate future site revegetation during
the late fall and winter of 2004-2005.

After construction, all remaining disturbed soil surfaces along the
bench were covered with biodegradable coir fabric for erosion
control, and the entire site was stabilized by hydroseeding. During
the subsequent dormant season, additional native riparian shrubs
and trees were planted on the upper bank and in the riparian zone
landward from the top of the bank. The site will be monitored in per-
petuity for structural stability following floods and for plant growth
and survival, and fish habitat utilization for five years following
construction, in accordance with permit-driven monitoring require-
ments .

This project also served as a habitat mitigation project, funded in
part by a $25,000 contribution by the City of Auburn, as a require-
ment of a Washington Department of Fish and Wildlife (WDFW)
hydraulic project approval (HPA) issued in 1998 for the City’s wa-
terline crossing of the Green River near Brannon Park at RM 29.54.
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This project is fully consistent with Chinook salmon recovery ac-
tions prescribed by the WRIA 9 Technical Committee and set forth
in the WRIA 9 Near Term Action Agenda, which calls for:

1. improving mainstem and off-channel habitats to increase juve-
nile rearing, life-stage diversity and productivity by improving
connections between the mainstem and off-channel habitat to
increase fry-to-fingerling survival rates;

2. reestablishing connections between the river and the adjacent
floodplain and historical side channel habitats; and

3. setting back the revetment structure in the Fenster reach of the
Green River.
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MAJOR MAINTENANCE HISTORY SINCE 1991

The completion of the Fenster Revetment Repair project represents the 43 major
maintenance and repair project completed by the Green River Flood Control Zone Dis-
trict since 1991. Projects completed by the District have included a variety of designs
such as in-water bank stabilization repairs, additions of large woody debris, out-of-wa-
ter levee setbacks and lay-backs, and facility retrofits.

The total cost to complete the 43 projects was $9,631,813. The District successfully
leveraged $6,061,546 — or 63% — in Federal, State and/or local disaster relief and grant
funds to support the costs to complete these projects. Therefore, the cost to the District
to complete these projects was $3,570,267 — or 37%.

The following table lists the project name, construction year, river bank and river mile,
total project costs, the District’s share of the project costs, and the amount of non-Dis-
trict funds for the 43 completed projects:

Project Name Year | River | Total Costs | GRFCZD Federal,
Mile Costs State, Other
78th Avenue South 1991 | 25.5 $9,828 $3,188 $6,640
Boeing (RM 18.74) 1991 18.74 | $165,000 $20,625 $144,375
NC Machinery/Liston 1991 14.7 $22,760 $2,845 $19,915
Nursing Home 1991 |26.6 | $23,373 $13,607 $9,766
Segale Landward 1991 | 155 [ $125,000 $62,500 $62,500
Christiansen Trail 1992 | 13.5 $52,449 $23,602 $28,847
Lone's 3rd Addition 1992 |30.8 | $55,238 $6,905 $48,333
Brannon 1993 |30.3 | $5,894 $5,894 $0
Okimoto 1993 | 23.3 $136,145 $0 $136,145
Dykstra/Lone's 1994 | 30.7 $130,039 $32,510 $97,529
Addition
Plemmons U/S 1994 | 254 $82,507 $20,627 $61,880
Segale Riverward 1995 | 15.5 $741,635 $185,409 $556,226
Levee
42nd Avenue South 1996 | 7.6 $466,001 $129,478 $336,523
Boeing (RM 17.80) 1996 | 17.8 $115,872 $14,484 $101,388
Home Depot (Tuk. 1996 | 14.42 | $242,435 $27,435 $215,000
205)
McCoy Breda 1996 | 24.7 $373,820 $80,000 $293,820
Nursing Home 1996 | 25.7 $83,502 $22,972 $60,530
Plemmons 1996 | 253 $81,532 $20,383 $61,149
Segale Landward 1996 | 155 | $426,689 $53,336 $373,353
Levee
Signature Point Lower | 1996 | 22.3 [ $174,661 $25,060 $149,601
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Continued from page 15

Project Name Year | River [ Total Costs | GRFCZD Federal,
Mile Costs State, Other

Russell Road Lowest 1997 | 18.1 $213,386 $28,068 $185,318

Segale Landward 1997 | 155 | $1,186,614 | $148,327 $1,038,287

Levee

Signature Point Upper | 1997 | 22.3 $332,127 $51,648 $280,479

Strander Bridge Tree 1997 | 13.2 | $10,549 $0 $10,549

Boeing (RM 17.62) 1998 [ 17.62 | $104,946 $38,748 $66,198

Christian Brothers 1998 | 17.15 | $247,846 $40,601 $207,245

Desimone (Tukwila 1998 | 1545 | $442,435 $48,935 $393,500

205)

Russell Road Lower 1998 | 19.1 $273,653 $41,965 $231,688

Russell Road Upper 1998 | 20.4 | $236,572 $35,705 $200,867

Christian Bros.-LWD 1999 | 17.15 | $15,341 $0 $15,341

Adj.

Desimone 1999 | 14.45 | $309,608 $136,684 $172,924

Narita 1999 |22 $150,539 $80,121 $70,418

Pipeline 1999 |22 $354,922 $248,384 $106,538

Russell Rd. Low.- 1999 | 19.1 $20,660 $20,660 $0

LWD Adj.

Russell Rd. Up.-LWD | 1999 |204 | $12,513 $0 $12,513

Adj.

Boeing Setback Levee | 2000 | 17.5 $534,459 $395,405 $139,054

White Swan/ 2001 | 12.42 | $48,152 $8,176 $39,976

Southcenter Tr.

Desimone Levee - Toe | 2002 | 15.4 $562,957 $498,957 $64,000

Pipeline Levee - Toe 2002 |22.0 | $219,953 $219,953 $0

3rd Avenue South 2003 | 24.4 | $33,745 $614 $33,131

Outfall

Narita Levee - Toe 2003 | 21.15 | $403,016 $403,016 $0

Segale Levee - Toe 2003 | 15.4 | $207,416 $202.416 $5,000

Fenster Revetment 2004 | 32.2 | $196,023 $171,023 $25,000
Total Cost: | $9,631,813 [ $3,570,267 | $6,061,546
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2004 YEAR-END REVENUE AND EXPENDITURE REPORT

YEAR END 2003 FUND BALANCE

The District’s 2003 fund started with a total fund balance as of December 31, 2003 of
$599,158 as reported in the District’s 2003 Annual Report. Of this amount, $597,230
was set-aside in a designated fund balance allotment. Of this, $466,623 is allocated for
pump station repairs and equipment replacement. The balance of $130,607 is a source
of matching funds to leverage potential future state and federal assistance for flood
damage repairs. The remaining $1,928 of fund balance is undesignated.

ACTUAL 2004 REVENUE

The District’s actual cash revenue in 2004 totaled $892,833. This was comprised of
$870,471 in net levy revenues; $20,642 in interest income from the designated and
undesignated fund balance; and $1,720 in leasehold excise tax revenues.

Sources of Revenue Amount
2004 Actual Net Levy Revenues: $870,471
Interest Income from Designated and Undesignated Fund Balance: $20,642
Leasehold Excise Tax Revenues: $1,720
Total: $ 892,833

ACTUAL 2004 EXPENDITURES

The combined District administration and maintenance expenditures during 2004
totaled $718,023. These expenditures and charges are divided into two separate budget
categories: (1) management and administration of the Green River Flood Control Zone
District; and

(2) maintenance, which includes pump station operations and maintenance, major river
facility repairs, annual facility maintenance & vegetation management, and project
performance monitoring. These expenditures are exclusive of the $50,300 set aside for
the for the designated fund balance contribution.

During 2004, $213,511 was spent on management and administration activities and
$504,512 on the repair, maintenance and operations programs. These actual expendi-
tures are further detailed on the next page:
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Administration and Management

* Program/District Management Labor Costs: $152,667
¢ Indirect/Overhead Assessment (Net): $60.844

Administration and Management Sub-total = [ $213,511

Maintenance and Operations

* Pump Station Operation and Maintenance: $184,135
* Major River Facility Repair Projects: $196,023
* Facility Maintenance & Vegetation Management: $111,923
* Project Performance Monitoring and Assessment: $12.431

Maintenance and Operations Sub-total = | $504,512
Grand Total: $718,023

DISTRICT ADMINISTRATION AND MANAGEMENT

District administrative and management expenditures in 2004 supported a combination

of 1.5 full-time staff positions in addition to ecological, annual maintenance and moni-

toring staff. In addition, the administration and management budget provided support

to all District activities including:

» coordination of maintenance related work for various projects (e.g., site investiga-
tions, survey, engineering design, permit applications and coordination, oversight of
construction crews and equipment, overall project management);

« implementation of the 2002 Interlocal Agreement for the Management and Adminis-
tration of the Green River Flood Control Zone District between King County and the
Cities of Auburn, Tukwila, Renton and Kent;

- annual budget development, analysis and monitoring;

« preparation of annual resolutions, financial plan and fiscal note for the District’s
Board of Supervisors and levy certification for King County’s Department of Assess-
ments;

« technical assistance to lower Green River Valley cities and other resource agencies
such as the U.S. Army Corps of Engineers, the Natural Resources Conservation Ser-
vice, and the U.S. Geological Survey;

« preparation of District’s 2003 Annual Report;

« participation and coordination with other Green-Duwamish (WRIA 9) Watershed
activities; and

« ongoing coordination and staffing of the District’s Technical and Executive Commit-
tee meetings.
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Administrative and Management Expenditures

Labor (Salary, Benefits, Insurance, Social Security): $149,009

Materials, Office Supplies, Printing, Training: $3,658

King County Overhead Charges (Net): $60,844

Total: $213,511
DISTRICT MAINTENANCE

The District’s maintenance budget includes all costs for the maintenance and operations
of the Black River (P-1), Tukwila (P-17) and Southcenter/Segale pump stations; major
river facility repairs and projects; and the annual maintenance and vegetation manage-
ment program. Also, because of the direct association to the District’s major mainte-
nance programs and projects, the expenditures for project monitoring and assessment
are also included in the District’s Maintenance category.

Summary of District Maintenance Expenditures

Pump Station Operation and Maintenance: $184,135
Major River Facility Repair Projects: $196,023
Facility Maintenance & Vegetation Management: $111,923
Project Monitoring and Assessment: $12,431

Total: $504,512

Pump Station Operations and Maintenance

The pump station expenditures in 2004 includes one full-time pump station operator

to oversee all the operations and maintenance of the Black River, Tukwila and South-
center/Segale pump stations. In addition to the routine operations and maintenance, the
pump station operator carries out many other activities, including:

« overseeing the seasonal in-migration of salmonids, and resident cutthroat trout and
steelhead normally between mid-September and January 31%;

- overseeing the seasonal downstream out-migration passage from early April to mid-
June of salmonids, resident cutthroat trout and steelhead;

» coordination of fish migration data with the Cities of Renton and Kent, and the Muck-
leshoot Indian Tribe;

» grounds and property maintenance including the removal of trash and debris that col-
lects in the forebay of the Black River pump station on a continuing basis; and

« coordination of annual inspections with the City of Renton’s Fire Prevention Bureau
and the Occupational Safety and Hazard Administration (OSHA) inspections at the
Black River pump station.
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Pump Station Operations and Maintenance Expenditures

Labor: $95,695
Utilities — Electricity, Natural Gas, Water, Diesel: $73,530
Maintenance Services: $8,881
King County & Rental Vehicle: $4,800
Materials and Supplies: $1,229
Total: $184,135

Major River Facility Repair Projects

For the District’s major facility repair maintenance projects, the expenditures include
all labor and the associated benefits and overhead charges, materials, supplies and
equipment for the completion of the Fenster Revetment Repair project (see pages
12—14 for more detailed information on the project).

Major River Facility Repair Project Expenditures

Labor: $100,326
Materials, Supplies, Debris Disposal, Permits: $47,068
King County Equipment: $23,759
Contract Services (e.g., Rental Equipment): $17,749
Permits (King County and City of Auburn): $7,121
Total: $196,023

Annual Maintenance & Vegetation Management Program

The District’s annual maintenance and vegetation management pro-
gram includes non-native vegetation removal and mowing of District
facilities including the Tukwila and Horseshoe Bend Section 205 proj-
ects as required under the U.S. Army Corps of Engineers’ Section 205
Program; noxious weed removal as required to carry out the mandates
of state weed control law under Chapter 17.10 RCW; maintenance of
3 access roads to the District’s facilities; interpretive sign placement;
Volunteers replant small repairs and maintenance projects to flap gates and culverts; and
floodplain areas at the waFering of nati\{e vegetation planted following prior years’ major
proje(t site. maintenance pro_]eCtS.

Annual Maintenance & Vegetation Management Program Expenditures

Labor: $84,632
Contract Services (e.g., Rental Equipment): $15,182
Materials, Supplies, Permits: $7.,464
King County Equipment: $4,645
Total: $111,923
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Project Monitoring & Assessment Program

The District’s 2004 maintenance expenditures also include the costs for the project
monitoring and assessment program for proposed and completed major maintenance
projects to monitor structural stability, plant growth and survival, and fish habitat as-
sessment and utilization. This program provides baseline and post-construction data for
project performance analysis and fish habitat utilization at project sites so that the Dis-
trict can continue to adequately provide flood protection and further enhance the natural
health of the Green River and its tributaries.

The project monitoring and assessment program is being carried out to comply with:
1. the statutory requirements set forth in local, State and Federal permits, specifically
the Washington State Hydrologic Project Approval; and

2. the listing of Puget Sound Chinook by the National Marine Fisheries Service in
March 1999 and the listing of bull trout by the U.S. Fish and Wildlife Service in
April 2001, as threatened species.

Data collected at previously constructed District projects will be used to demonstrate
utilization by salmonids at these sites and for assisting in the design of future major
river repair projects along the lower Green River.

Project Monitoring & Assessment Program Expenditures

Labor: $12,132
King County Equipment: $299
Total: $12,431
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2004 YEAR-END DISTRICT FUND BALANCE

The District’s fund began the 2004 year with $599,158 in total designated and undesig-
nated fund balance as reported in the District’s 2003 Annual Report. During 2004, the
District’s fund realized a total of $892,833 in credits and $718,023 in debits. Therefore,
the 2004 fund balance realized a net increase in the amount of $174,810.

The following table illustrates the activity to the District’s fund in 2004.

2004 District Fund Activity

2003 Year End Fund Balance: $599,158
2004 Actual Net Levy Revenues: $870,471
Interest Income: $20,642
Leasehold Excise Tax Revenues: $1,720
Total Of 2004 District Expenditures: $(718.023)
2004 Year-End Fund Balance: $773,968
Net Increase To Fund Balance: $174,810

Designated Fund Balance

On July 19, 1993 the Green River Flood Control Zone District’s Board of Supervi-
sors passed Resolution No. GR1993-2 to set aside, or “designate,” an initial amount of
$94,230 from the District’s undesignated fund balance for two specific purposes:

1. future use as local match for federal and state disaster assistance funding and
grants following Presidential-declared flood disaster events; and

2. repair, replacement and upgrades of equipment at the Green River pump stations.

Resolution No. GR1993-2 also established a process whereby $50,300 in District funds
are set aside annually: $11,000 for local flood match and $39,300 for pump station
equipment repair, replacement and upgrades. These designations were consistent with
the recommendation approved by the Green River Basin Executive Committee on
November 19, 1992 and are target figures based on annual District tax revenue collec-
tions.

Local flood match and pump station repair designations to date total $141,607 and
$505,923, respectively, for a combined total of $647,530 which includes the 2004
contributions. These designations are consistent with the Green River Basin Executive
Committee and Basin Technical Committee recommendations in 1992.
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The following table demonstrates the designated fund balance activity since its incep-
tion in 1993:

Designated Fund Balance Activity

Year(S) Flood Match | Equipment Total Cumulative Total
1993 $20,607 $73,623 $94,230 $94,230
1994-2003 | $110,000 $393,000 $503,000 $597,230

2004 $11.000 $39.300 $50.300 $647,530

Total $141,607 $505,923 $647,530

Undesignated Fund Balance

Additional District fund balance revenues beyond the $50,300 designated on an annual
basis are to be used to supplement Green River maintenance activities. These funds
and additional income such as that from interest, grant revenue or property sales are set
aside in the undesignated fund balance for future District needs. As of December 31,
2004 a total of $126,438 was set aside in the undesignated fund balance.

Because of the outstanding maintenance needs in the District, the undesignated fund
balance — as well as the designated fund balance for local flood match — provide an
important means of supplementing the District’s limited ability to complete necessary
repair projects using only the annual levy revenues. With the limits in federal and state
funds available for major river facility repair projects, the fund balance enables the
District to continue to address existing, unrepaired facility damages. The fund balance
also provides additional flexibility to respond to future flood events and new programs
and requirements imposed upon the District’s work program.

As shown in the table below, the District’s total designated and undesignated fund bal-
ance at the end of 2004, is $773,968. As stated above, $647,530 of this total has been
designated for local flood match and pump station purposes since 1993. This leaves the
balance of $126,438 as undesignated fund balance.

2004 Fund Balance Summary

Designated Fund Balance As Of 12/31/04:
¢ Local Flood Match Funds $141,607
* Pump Station Equipment Funds $505,923
Undesignated Fund Balance As Of 12/31/04: $126.438
Total Fund Balance as of 12/31/04: $773,968
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2005 BUDGET

The 2005 Green River Flood Control Zone District budget was approved by the Dis-
trict’s Board of Supervisors on November 22, 2004 by Resolution No. GR 33. The cer-
tified levy rate by King County’s Assessors Office for 2005 is 0.4658 cents per $1,000
of assessed value; the owner of a King County-median priced home (2004) assessed at
$303,500 will pay approximately $14.14 to the District levy in 2005. The 2005 levy is
an estimated annual reduction of $0.03 per year from 2003 and a total annual reduction
of $1.13 from the 2000 levy. Based on this levy rate and the Department of Assess-
ment’s 2005 assessed valuations, 2005 collections are expected to total $901,356.

The District’s budget authorized by Resolution No. GR 33 specifies how projected
revenue from the District levy will be disbursed. Consistent with the requirements of
RCW 86.15.140, the District’s budget is categorized as follows:

2005 Budget
District Administration and Management: $203,759
District Maintenance:
* Major River Facility Repair Projects $510,712
* Pump Station Operation, Maintenance & Capital Improvements $210,092
* Annual Routine Maintenance & Repair Projects $89,671
* Project Performance Monitoring & Assessments $24,854
Contribution to Designated Fund Balance:
* Local Flood Match Funds $11,000
* Pump Station Equipment Repair/Replacement $39.300
2005 Total Approved Budget $1,089,388
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2005 GOALS

The 2005 goals for the Green River Flood Control Zone District include the following:

* Coordinate district activities, including staffing of Executive and Technical Com-
mittees; preparation of flood damage repair project reimbursement documentation,
annual budgets, work programs, annual reports, and requested work products for
review and approval by the Green River cities as provided for in the District’s Interlo-
cal Agreement; and completion of the 2004 Annual Report.

Continue risk-based flood damage analysis and assessment to more accurately de-
termine facilities susceptible to potential flood-related damage and failure including
expected average annual avoided damage. Use risk analyses to prioritize future levee
maintenance projects.

Evaluate the district’s capability to fund repairs to critical flood control facilities
through grants and other means of revenue enhancements available to the district.

Continue to implement the Lower Green River Flood Response Manual and the
Post-Flood Recovery Plan for the Lower Green River Basin to provide coordinated
interjurisdictional flood response programs and activities between King County and
the Green River cities to prepare for and respond to future flood events.

Work with the United States Army Corps of Engineers on operations of Howard
Hanson Dam to coordinate and improve the level of downstream flood protection and
limit the impacts on district-maintained flood protection facilities. Coordinate district
programs with other United States Army Corps of Engineers funding and regulatory
authorities such as the Green River Ecosystem Restoration Project, Emergency Flood
Repair Program, and Section 404 of the Clean Water Act.

Work with the Green River Watershed Steering Committee and Watershed Forum
and other agencies in the Green/Duwamish Water Resource Inventory Area on
salmon recovery plans and programs relating to the survival of native salmonid spe-
cies and the restoration of salmonid and riparian habitat in response to Endangered
Species Act requirements within the District’s jurisdiction.

¢ Manage, monitor and meet contract requirements of grant awards for river main-
tenance projects and other activities, and pursue to the fullest extent practicable all
federal, state and local funding opportunities, grants and disaster recovery assistance.

Request federal and state financial assistance for Green River flood damage repair
projects and levee improvements, and complete required documentation to secure
reimbursement from these agencies.

Respond to public inquiries and provide technical support to the Green River cities
on development proposals that affect the Pump Operations Procedures Plan or the
structural integrity and maintenance requirements of the district’s flood protection
facilities, and review and assess the current Pump Operations Procedures Plan and
evaluate the need to update the Plan to address additional operational requirements
that may result from any development proposal.

Coordinate community involvement and participation in native tree and shrub plant-
ing at selected project sites. Promote public education and awareness of the district’s
goals and objectives for flood hazard reduction.
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* Conduct 2005 spring and fall river maintenance assessments, prioritize flood damage
repair projects, complete project designs and apply for needed permits for 2005 main-
tenance and repair projects. Coordinate repair projects through review and concur-
rence as required by the U.S. Army Corps of Engineers, the NOAA Fisheries, and the
U.S. Fish and Wildlife Service to meet Endangered Species Act requirements.

Complete annual reports for the Tukwila and Horseshoe Bend 205 Projects for the
U.S. Army Corps of Engineers.

Maintain and operate the Black River, Tukwila, and Segale/Southcenter Pump Sta-
tions to King County standards and the adopted Pump Operations Procedures Plan,
including regular assessment of all pump station functions to ensure optimal and cost-
efficient performance.

In support of the district’s designated fund balance for pump plant equipment re-
pair/replacement, develop a pump plant replacement plan and amortization schedule
to guide, if necessary, proposed major renovation and replacement of the equipment
and/or seismic retrofitting of the fuel storage area at the Black River Pump Station to
ensure consistency with contemporary standards and operating requirements.

Estimate 2005 maintenance project costs and coordinate availability of equipment,
supplies, materials, and King County department of transportation’s roads services
division maintenance crews as needed to construct the 2005 projects.

Provide engineering and other technical assistance for federal and state financial
assistance requests for Green River flood damage repair projects and levee improve-
ments.

Oversee management and construction of the District’s 2005 flood control facility
maintenance projects.

Monitor and assess performance of completed maintenance projects in compliance
with permit conditions and in conformance with the requirements of the Endangered
Species Act and other federal, state and local permits.

Operate pump stations in the event of a flood on the Green River, including enhanced
communication with county personnel at the Flood Warning Center, flood patrols in
the field, and with personnel at the Green River cities.

Provide technical support to King County’s Flood Hazard Reduction Services Section
on its update to the county’s comprehensive Flood Hazard Reduction Plan, imple-
mentation of King County’s Community Rating System, development of a six-year
Capital Improvement Plan, and other projects and programs as needed.

26 Green River Flood Control Zone District » 2004 Annual Report



2004-2005 GREEN RIVER FLOOD CONTROL ZONE
DISTRICT ROSTER

Executive Committee

The Honorable Pete Lewis, Mayor
City of Auburn

25 West Main Street

Auburn, WA 98001

253-931-3041

The Honorable Steven Mullet, Mayor
City of Tukwila

6200 Southcenter Boulevard

Tukwila, WA 98188

206-433-1850

The Honorable Julia Patterson, Councilmember District #13
King County Council

1200 King County Courthouse

516 Third Avenue

Seattle, WA 98104

206-296-1013

The Honorable Ron Sims, King County Executive
400 King County Courthouse

516 Third Avenue, Room 400

Seattle, WA 98104

206-296-4040

The Honorable Kathy Keolker-Wheeler, Mayor
City of Renton

1055 South Grady Way

Renton, WA 98055

425-430-6500

The Honorable James White, Mayor
City of Kent

220 Fourth Avenue South

Kent, WA 98032

253-856-5700
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2004-2005 GREEN RIVER FLOOD CONTROL ZONE
DISTRICT ROSTER (continued)

Technical Committee

Mr. Dennis Dowdy, Director

Mr. Duane Huskey, Utilities Engineer

Mr. Tim Carlaw, Storm Drainage Engineer
City of Auburn Public Works Department

25 West Main Street

Auburn, WA 98001

253-931-3010 FAX 253-931-3048

Mr. Larry Blanchard, Director

Mr. Mike Mactutis, Environmental Engineering Manager
Ms. Beth Tan, Senior Environmental Engineer

City of Kent Public Works Department

220 Fourth Avenue South

Kent, WA 98032

253-856-5500 FAX 253-856-6500

Mr. Gregg Zimmerman, Administrator

Ms. Lys Hornsby, Utility Systems Director

Mr. Ron Straka, Utility Engineering Supervisor

City of Renton Planning/Building/Public Works Department
1055 South Grady Way

Renton, WA 98055

425-430-7332 FAX 425-430-7241

Mr. Jim Morrow, Director

Mr. Ryan Larson, Senior Engineer

City of Tukwila Public Works Department
6300 Southcenter Boulevard

Tukwila, WA 98188

206-433-0179 FAX 206-431-3665

Ms. Pam Bissonnette, Department Director

Mr. Mark Isaacson, Division Director

Mr. Dave Clark, Manager, Flood Hazard Reduction Services Section
Mr. Andy Levesque, Senior Engineer

Mr. Steve Bleifuhs, Program Coordinator

King County Department of Natural Resources and Parks

Water and Land Resources Division

201 South Jackson Street, Suite 600

Seattle, WA 98104

206-296-6519 FAX 206-296-0192
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2004-2005 GREEN RIVER FLOOD CONTROL ZONE
DISTRICT ROSTER (continued)

Green River Flood Control Zone District Program
Coordination/Technical Staff

Mr. Steve Bleifuhs, Program Coordinator 206-296-8011
Mr. Andy Levesque, Senior Engineer 206-296-8379

Ms. Ruth Schaefer, Senior Ecologist 206-296-8365

Mr. John Koon, Engineer 206-296-8062

King County Department of Natural Resources and Parks
Water and Land Resources Division

201 South Jackson Street, Suite 600

Seattle, WA 98104

206-296-6519

FAX 206-296-0192

Other Parties

Natural Resources Conservation Service
Renton District Office

935 Powell Avenue Southwest

Renton, WA 98055

206-764-3325

FAX 206-764-6677

U.S. Army Corps of Engineers
Engineering Planning Branch
Seattle District Office

P.O. Box C-3755

Seattle, WA 98124
206-764-3604

FAX 206-764-6676

Annual Report Production

Mr. Steve Bleifuhs, Program Coordination

Ms. Megann Devine, Graphic Layout

Ms. Wendy Gable Collins, Cartography

King County Department of Natural Resources and Parks
Water and Land Resources Division

201 South Jackson Street, Suite 600

Seattle, WA 98104

206-296-6519

FAX 206-296-0192

File name: 0509GRFCZDreport2004.indd mdev
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